COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2017

ESTI MATE SUMVARY 14: 30: 32
CONTI D C20403 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20403- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.5  DAYS TI VE ALLOW 35 WORK DAYS
SH 14 POUDRE CANYON GUARDRAI L PERCENT TIME  55.71 ORI G TI ME ALLON 35 WORK DAYS
PROQJECT NO SHE0141- 024
SH 14 POUDRE CANYON GUARDRAI L
NAVE OF ROAD:
PROQJECT COUNTI ES: LARI MER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 10/ 12/ 2017 DATE TI ME STARTED 09/11/2017
6663 COLORADO BLVD. DATE LET 07/ 20/ 2017 DATE WORK BEGAN 09/ 11/ 2017
DATE AWARDED 07/ 28/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 15/ 2017 DATE ACCEPTED
COWERCE C TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED  09/11/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 564, 754. 00 PARTI Cl PATI NG $ 350. 00 $ 350. 00
AVARD PROJECT AMT: $ 556, 584. 00 NON- PARTI CI PATI NG 78, 370. 70 78, 370. 70
PERCENT COVPLETE: 13. 94% TOTAL EARNI NGS 78, 720. 70 78,720.70
FUNDS AVAI LABLE: $ 486, 033. 30 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 78, 720. 70 78, 720. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -1,712. 87 -1,712.87
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 77, 007. 83 77, 007. 83
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 77, 007. 83 77, 007. 83
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 77, 007. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20403-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO 0001 14: 30: 32
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 400. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 56. 000 0. 000
5% 56. 000 5, 600. 00
100. 00000 56. 000 5, 600. 00
0015 202-00250 Renoval of Pavement Marking 1, 001. 000 0. 000
SF 0. 000 0. 00
4. 50000 0. 000 0. 00
0020 202- 00810 Renoval of Ground Sign 2. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0025 202-01130 *Removal of Guardrail Type 3 352. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0030 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0035 203-00000 Uncl assi fi ed Excavation 41. 000 0. 000
(e 0. 000 0. 00
62. 00000 0. 000 0. 00
0040 203- 00500 Rock Fill 29. 000 0. 000
(e 0. 000 0. 00
90. 00000 0. 000 0. 00
0045 206- 00000 Structure Excavation 27.000 0. 000
(e 27.000 675. 00
25. 00000 27.000 675. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 120. 000 660. 00
5. 50000 120. 000 660. 00
0055 208- 00035 *Aggr egat e Bag 30. 000 0. 000
LF 30. 000 315. 00

10. 50000 30. 000 315. 00



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20403-BI D ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHEO141- 024 ESTI MATE NO 0001 14:30: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval ) 16. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0080 208-00207 *Er osi on Control Managenent 7.000 0. 000
DAY 3. 000 1, 140. 00
380. 00000 3. 000 1, 140. 00
0085 210-00810 Reset Ground Sign 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0090 212-00006 *Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0100 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 100. 000 0. 000
d ass
SY 0. 000 0. 00
7. 75000 0. 000 0. 00
0105 304- 06000 Aggregate Base Course (Cl ass 6) 80. 000 0. 000
TON 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 59. 000 0. 000
TON 13.790 3, 861. 20
280. 00000 13.790 3, 861. 20



CONTI D C20403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20403-BID ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHEO141- 024 ESTI MATE NO 0001 14: 30: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 507-00400 *Bi t umi nous Sl ope and Ditch Paving (Asphalt) 22.000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0120 601- 03040 Concrete O ass D (Bridge) 38. 000 0. 000
CY 0. 000 0. 00
600. 00000 0. 000 0. 00
0125 602-00020 Rei nforcing Steel (Epoxy Coated) 6, 442. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0130 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 65. 000 0. 000
LF 56. 000 7, 000. 00
125. 00000 56. 000 7, 000. 00
0135 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0140 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 2, 535. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0145 606-01320 *End Anchorage Type 3B (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0150 606-01340 *End Anchorage Type 3D (31 in. M) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0155 606-01370 *Transition Type 3G (31 in. M) 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0160 606-02003 *End Anchorage (Nonflared) (31 in. MSS) 10. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0165 606- 11030 Bridge Rail Type 10M 135. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20403-BID ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHE0141- 024 ESTI MATE NO. 0001 14:30: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 612-00010 Del i neat or (Speci al) 180. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0175 612-00037 Del i neator (Flexible) (Flat Munted) 39. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 612-00046 Delineator (Flexible) (Special) (Type I) 161. 000 0. 000
EACH 0. 000 0. 00
15. 50000 0. 000 0. 00
0185 612-00048 Del i neator (Flexible) (Special (Type IIl) 85. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0190 614-00011 Sign Panel (Qass I) 26. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0195 614-01512 Steel Sign Support (2-1nch Round) (Post) 46. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0200 614-01522 Steel Sign Support (2-1nch Round) (Socket) 13. 000 0. 000
EACH 0. 000 0. 00
345. 00000 0. 000 0. 00
0205 622- 00027 I nformation Sign Board (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 690 3,933.00
5, 700. 00000 0. 690 3, 933. 00
0215 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.173 21, 625. 00
125, 000. 00000 0.173 21, 625. 00
0220 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0.390 1, 170. 00
3, 000. 00000 0.390 1, 170. 00



CONTI D C20403 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20403-BID ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHEO141- 024 ESTI MATE NO 0001 14: 30: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 627-00013 Paverent Marking Paint (H gh Build) 24.000 0. 000
GAL 0. 000 0. 00
190. 00000 0. 000 0. 00
0230 627-30405 Pref orned Thernopl astic Pavenent Marking (Wrd- Synbol ) 54. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0235 627-30410 Pref orned Thernopl astic Pavenent Marking (Xwal k- St op 48. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0240 630- 00000 Fl aggi ng 800. 000 0. 000
HOUR 189. 500 4,737.50
25. 00000 189. 500 4,737.50
0245 630- 00007 Traffic Control Inspection 12. 000 0. 000
DAY 6. 000 1, 140. 00
190. 00000 6. 000 1, 140. 00
0250 630-00012 Traffic Control Management 35. 000 0. 000
DAY 15. 000 8, 250. 00
550. 00000 15. 000 8, 250. 00
0255 630-80341 Construction Traffic Sign (Panel Size A) 4.000 0. 000
EACH 2.000 120. 00
60. 00000 2.000 120. 00
0260 630- 80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 9. 000 990. 00
110. 00000 9. 000 990. 00
0265 630- 80344 Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 425. 00
17. 00000 25. 000 425. 00
0270 630-80350  Vertical Panel 60. 000 0. 000
EACH 30. 000 1, 200. 00
40. 00000 30. 000 1, 200. 00
0275 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 8, 700. 00
5, 800. 00000 1. 500 8, 700. 00



CONTI D C20403 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20403-BID ESTI MATE RUN 10/ 13/ 2017
PRQJECT: SHEO0141- 024 ESTI MATE NO 0001 14:30: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80360 Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 4.500 189. 00
42. 00000 4. 500 189. 00
0285 630- 80380 Traffic Cone 60. 000 0. 000
EACH 10. 000 140. 00
14. 00000 10. 000 140. 00
0290 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 250 5, 500. 00
22, 000. 00000 0. 250 5, 500. 00
0295 700- 70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 564, 404.00 $ 78,370.70 % 78, 370.70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0315 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
0320 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
CAT 0400 CURRENT AMI  $ 350. 00 $ 350. 00 $ 350. 00
PRQJIECT TOTAL CURRENT AMI  $ 564, 754. 00 $ 78,720.70 % 78,720.70



